COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 14/ 2018

ESTI MATE SUMVARY 22:47:13
CONTI D C20885 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20885- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TIME ALLOW 205 WORK DAYS
I-25: MLE POST 194.04 TO M LEPOST 199. 4 PERCENT TI ME: 15.61 ORI G TI ME ALLOW 205 WORK DAYS

PRQIECT NO NHPP0252- 447
1-25: COUNTY LI NE ROAD TO BELLEVI EW AVENUE OVERLAY

NAME OF ROAD:

PROJECT COUNTI ES: ARAPAHOE DOUGLAS, REG ON 1
DENVER
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 05/ 26/ 2018 DATE TI ME STARTED 04/02/2018
2500 E BRANNAN WAY DATE LET 11/ 30/ 2017 DATE WORK BEGAN 04/ 02/2018
DATE AWARDED 12/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/12/2018 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/02/2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $ 11,996, 132. 27 PARTI Cl PATI NG $ 446, 845. 40 $ 223, 007. 40
AWARD PRQJECT AMT:  $ 11,118,295.52 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 3.72% TOTAL EARNI NGS 446, 845. 40 223,007. 40
FUNDS AVAI LABLE: $ 11,549, 286.87 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 446, 845. 40 223, 007. 40
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 13, 405. 36 -6, 690. 22

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 433, 440. 04 216, 317. 18

LI QU DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0. 00

AMOUNT  DUE 433, 440. 04 216, 317. 18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE ;; 77777 216,317.18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00250

202- 00805

202- 00810

202-01170

202- 01300

202- 04002

202- 04010

203- 01500

203- 01597

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Rermoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent

Mar ki ng

*Rermoval of Overhead Sign Structure

*Renmoval of Ground Sign

*Rermoval of Guardrail

Type 7

*Renmpoval of End Anchorage

*Cl ean Cul vert

*Clean |nlet

Bl adi ng

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
30. 000
EACH
100. 00000
453, 597. 000
sy
2. 52000
32, 800. 000
SF
1. 35000
1. 000
EACH
6, 250. 00000
10. 000
EACH
100. 00000
250. 000
LF
100. 00000
1. 000
EACH
225. 00000
0. 000
EACH
3, 250. 00000
185. 000
EACH
180. 00000
5. 000
HOUR
140. 00000
5. 000
HOUR

185. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

99. 000
0. 000
99. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:47:13

AMOUNT

17, 820.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20885-BI D ESTI MATE RUN 06/ 14/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0002 22:47:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
4.75000 0. 000 0. 00
0065 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0. 00
0070 208-00046  *Pre-fabricated Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0075 208-00056 StormDrain Inlet Protection (Type II1) 185. 000 99. 000
EACH 0. 000 0. 00
300. 00000 99. 000 29, 700. 00
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 30. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 1. 000
HOUR 5. 000 325. 00
65. 00000 6. 000 390. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 208-00107 Renoval of Trash 20. 000 4. 000
HOUR 6. 000 900. 00
150. 00000 10. 000 1, 500. 00
0110 208-00207 Erosi on Control Managenent 15. 000 0. 000
DAY 4.000 1, 300. 00

325. 00000 4. 000 1, 300. 00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20885-BI D ESTI MATE RUN 06/ 14/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0002 22:47:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04010 Adj ust Manhol e 10. 000 0. 000
EACH 2.000 2,500. 00
1, 250. 00000 2.000 2,500. 00
0120 216-00101 Soil Retention Bl anket (Straw Coconut) 100. 000 0. 000
(Phot odegr adabl e Cl as sy 0. 000 0.00
5. 50000 0. 000 0. 00
0125 217-00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0130 240-00000 *W1dlife Biologist 80. 000 8. 000
HOUR 16. 000 1, 920. 00
120. 00000 24.000 2,880. 00
0135 240- 00010 *Renpoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0140 250-00010  *Environnmental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0145 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
70. 00000 0. 000 0. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 50. 940 6, 876. 90
135. 00000 50. 940 6, 876. 90
0155 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 62, 369. 000 0. 000
TON 0. 000 0.00
97. 25000 0. 000 0. 00
0160 411-10255 Emul si fied Asphalt (Slow Setting) 22,680. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0165 503-00048 *Drilled Caisson (48 Inch) 24.000 0. 000
LF 0. 000 0. 00

825. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 503-00054

0175 606- 00301

0180 606-00705

0185 606- 02005

0190 607-11525

0195 608-01550

0200 612-00001

0205 612-00002

0210 612-00003

0215 613-01200

0220 614-00011

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

*Drilled Caisson (54 Inch)

*Quardrail Type 3 (6-3 Post Spacing)

*Quardrail Type 7 (Special)

*End Anchorage (Fl ared)

Fence (Plastic)

Pl ace Asphalt MI1ings

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

*2 Inch Electrical Conduit (Plastic)

*Sign Panel (Class |)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53. 000
LF
900. 00000
300. 000
LF
27. 50000
260. 000
LF
250. 00000
1. 000
EACH
3, 000. 00000
0. 000
LF
2.00000
0. 000
%
40. 00000
10. 000
EACH
90. 00000
10. 000
EACH
90. 00000
10. 000
EACH
100. 00000
500. 000
LF
16. 00000
20. 000
SF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

22:47:13

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614-00012

614- 00013

614-01583

614-30110

614- 42400

625- 00001

626- 00000

626- 01103

627-00008

627-00013

627-01010

C20885

20885- BI D
NHPP0252- 447

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Sign Panel (Class I1) 108. 000
SF
40. 00000
*Sign Panel (Class IIl) 1, 157. 000
SF
30. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 14. 000
Sl i pbase
EACH
550. 00000
*Butterfly Structure 1. 000
EACH
40, 000. 00000
*Monot ube Overhead Sign Bridge (24 Inch Dianeter) 1. 000
EACH
99, 600. 00000
Construction Surveying (Hourly) 40. 000
HOUR
200. 00000
*Mobi | i zation 1. 000
LS

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

769, 000. 00000

1. 000

LS
25, 000. 00000
385. 000

GAL
86. 00000
2,786. 000

GAL
42. 00000
32, 289. 000

SF

14. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 200
0. 200
0. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 14/ 2018

5, 000

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

22:47:13

AMOUNT

10, 000

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20885-BI D ESTI MATE RUN 06/ 14/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0002 22:47:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630- 00000 *Fl aggi ng 150. 000 0. 000
HOUR 0. 000 0. 00
33. 00000 0. 000 0. 00
0285 630-00015 *Uni formed Traffic Control Coordination 30. 000 4. 000
HOUR 4. 000 420. 00
105. 00000 8. 000 840. 00
0290 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 500 62. 50
125. 00000 0. 500 62. 50
0295 630-80341  *Construction Traffic Sign (Panel Size A) 100. 000 33. 000
EACH 6. 000 750. 00
125. 00000 39. 000 4,875. 00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 96. 000 24.000
EACH 15. 000 1, 875. 00
125. 00000 39. 000 4,875. 00
0305 630-80343  *Construction Traffic Sign (Panel Size C 35. 000 17.500
EACH 0. 000 0. 00
125. 00000 17. 500 2,187.50
0310 630-80350 *Vertical Panel 200. 000 40. 000
EACH 30. 000 1, 500. 00
50. 00000 70. 000 3, 500. 00
0315 630-80355 *Portabl e Message Sign Panel 8. 000 1. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 2.000 24,000. 00
0320 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 2. 000
Type
ype) EACH 2.000 4, 500. 00
2, 250. 00000 4.000 9, 000. 00
0325 630- 80360 *Drum Channel i zi ng Device 50. 000 3. 000
EACH 15. 500 775.00
50. 00000 18. 500 925. 00
0330 630-80370 *Concrete Barrier (Tenmporary) 756. 000 0. 000
LF 378. 000 34, 020. 00

90. 00000 378. 000 34, 020. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0335 630-80380

0340

630- 85041

0345

632- 00000

0350

700- 70010

0355

700- 70011

0360

700- 70016

0365

700- 70018

0370

700- 70019

0375

700- 70023

0380

700- 70025

0385 700-70031

C20885

20885- BI D
NHPP0252- 447

| TEM
DESCRI PTI ON

*Traffic Cone

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/' A Interim Surface Repair

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
700. 000
EACH
10. 00000
200. 000
DAY
675. 00000
1. 000
LS
55, 000. 00000
100, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
130, 000. 000
FA
1. 00000
606, 450. 000
FA
1. 00000
150, 000. 000
FA
1. 00000
1, 980. 000
FA
1. 00000
195, 510. 000
FA
1. 00000
0. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

22.
25.
47.

. 000
. 000
. 000

000
000
000

. 200
. 200
. 400

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 14/ 2018

900.

16, 875.

11, 000.

00

00

.00

.00

.00

.00

.00

.00

.00

.00

22:47:13

AMOUNT

2, 150.

31, 725.

22, 000.

00

00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20885-BI D ESTI MATE RUN 06/ 14/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0002 22:47:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0695 630-00003 Uni fornmed Traf Ctrl 128. 500 128. 500
HOUR 0. 000 0. 00
115. 00000 128. 500 14,777.50
0700 403-00800 Energ Pothol e Rep 20. 000 5. 000
TON 7.000 5, 495. 00
785. 00000 12. 000 9, 420. 00

CAT 0200 CURRENT AMI $10, 954, 050.19 $ 108,994.40% 238, 224. 40
CAT NO0300 F-17-CO

0400 202-00240 *Rermpval of Asphalt Mat (Pl aning) 4, 618. 000 0. 000
SY 0. 000 0. 00
2.52000 0. 000 0. 00
0405 202-00504  *Renoval of Expansion Device 181. 500 92. 000
LF 89. 500 20, 585. 00
230. 00000 181. 500 41, 745. 00
0410 202-01000 *Rermoval of Fence 214. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0415 202-01170 *Renoval of Guardrail Type 7 15. 000 0. 000
LF 15. 000 1, 500. 00
100. 00000 15. 000 1, 500. 00
0420 202-04010 *Cl ean Inlet 7.000 4.000
EACH 0. 000 0. 00
180. 00000 4. 000 720. 00
0425 210-00530 *Rebuild Portions of Present Structure 12. 000 0. 000
SF 0. 000 0. 00
900. 00000 0. 000 0. 00
0430 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 544. 000 0. 000
TON 0. 000 0. 00

97. 25000 0. 000 0.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20885-BI D ESTI MATE RUN 06/ 14/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0002 22:47:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-17-CO

0435 411-10255 Enul sified Asphalt (Sl ow Setting) 242.000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0440 518-03000 *Sawi ng and Seal i ng Bridge Joint 712. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0445 601-06100 *Concrete (Patching) 7.700 4.200
cY 3.500 8, 400. 00
2,400. 00000 7.700 18, 480. 00
0450 602- 00020 *Rei nforcing Steel (Epoxy Coated) 679. 000 346. 000
LB 333. 000 999. 00
3. 00000 679. 000 2,037.00
0455 606- 00900 *Q@uardrail (Special) 15. 000 0. 000
LF 15. 000 3, 600. 00
240. 00000 15. 000 3, 600. 00
0460 607-53137 *Fence Chain Link (Special) (36 Inch) 214.000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00

CAT 0300 CURRENT AMT $ 171, 407.36 % 35, 084.00 $ 68, 082. 00
CAT NO0301 F-17-DE

0465 202-00240 *Renoval of Asphalt Mt (Pl aning) 3, 882. 000 0. 000
SY 0. 000 0. 00
2.52000 0. 000 0. 00
0470 202-01180 *Renpval of Median Barrier 220. 000 0. 000
LF 0. 000 0. 00
108. 00000 0. 000 0. 00
0475 202- 04010 *Clean |nlet 4. 000 2.000
EACH 0. 000 0.00
180. 00000 2.000 360. 00
0480 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 457. 000 0. 000
TON 0. 000 0. 00

97. 25000 0. 000 0.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20885-BI D ESTI MATE RUN 06/ 14/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0002 22:47:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-17-DE

0485 411-10255 Enul sified Asphalt (Sl ow Setting) 204. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0490 518-03000 *Sawi ng and Seal i ng Bridge Joint 704. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0495 606-00705 *Quardrail Type 7 (Special) 220. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI ¢  151,213.89% 0.00% 360. 00

CAT NO0302 F-17-1V

0500 202-00240 *Rermoval of Asphalt Mat (Pl aning) 4,907. 000 0. 000
SY 0. 000 0. 00
2.52000 0. 000 0. 00
0505 202-00504 *Renpoval of Expansi on Device 0. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0. 00
0510 202-01170 *Renoval of Guardrail Type 7 5. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0515 202- 04010 *Clean |Inlet 5. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0520 210-00530  *Rebuild Portions of Present Structure 12. 000 0. 000
SF 0. 000 0. 00
900. 00000 0. 000 0. 00
0525 403-09221  Stone Matrix Asphalt (Fibers)(Asphalt) 578. 000 0. 000
TON 0. 000 0. 00
97. 25000 0. 000 0. 00
0530 411-10255 Enmulsified Asphalt (Sl ow Setting) 258. 000 0. 000
GAL 0. 000 0. 00

3. 00000 0. 000 0.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20885-BI D ESTI MATE RUN 06/ 14/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0002 22:47:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-17-1V

0535 518-03000 *Sawi ng and Seal i ng Bridge Joint 696. 000 0. 000
LF 0. 000 0. 00
24.00000 0. 000 0. 00
0540 601-06100 *Concrete (Patching) 0. 000 0. 000
cY 0. 000 0. 00
2, 400. 00000 0. 000 0.00
0545 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0550 606- 00900 *Quardrail (Special) 5. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0.00
CAT 0302 CURRENT AMT $ 99,454.14 % 0.00% 0. 00

CAT NO0303 F-17-DK

0555 202-00240 *Renoval of Asphalt Mt (Pl aning) 2,138. 000 0. 000
5% 0. 000 0.00
2.52000 0. 000 0. 00
0560 202-00246 *Renpval of Asphalt Mat (Planing) (Special) 1, 528. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0565 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 153. 000 0. 000
Sy 0. 000 0.00
430. 00000 0. 000 0. 00
0570 202-00460 *Renpbval of Portions of Present Structure (Cl ass 3) 15. 000 0. 000
SY 0. 000 0. 00
850. 00000 0. 000 0. 00
0575 202-04010 *Clean Inlet 4. 000 0. 000
EACH 0. 000 0.00
180. 00000 0. 000 0. 00
0580 206- 00065 *Structure Backfill (FlowFill) 6. 000 0. 000
cY 0. 000 0. 00

750. 00000 0. 000 0.00



CONTI D: C20885 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20885-BI D ESTI MATE RUN 06/ 14/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0002 22:47:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 F-17-DK

0585 210- 00510 *Rebuild Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
9, 500. 00000 0. 000 0. 00
0590 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 517. 000 0. 000
TON 0. 000 0. 00
97. 25000 0. 000 0. 00
0595 411-10255 Emul sified Asphalt (Sl ow Setting) 112. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0600 515-00120  *Waterproofing (Menbrane) 1, 528. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0605 518-03000 *Sawi ng and Seal i ng Bridge Joint 680. 000 0. 000
LF 0. 000 0.00
24.00000 0. 000 0. 00
0610 601-06100 *Concrete (Patching) 20. 000 0. 000
cY 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0615 601-51005 *Gal vani ¢ Anodes 840. 000 0. 000
EACH 0. 000 0.00
32. 00000 0. 000 0. 00
0620 602- 00000 *Rei nforcing Steel 915. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0625 609-60011 Curb Type 6 (Section M 70. 000 0. 000
LF 0. 000 0.00
60. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 300, 887.01 % 0.00% 0. 00

CAT NO0304 F-17-JUJV

0630 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 059. 000 0. 000
sy 0. 000 0.00
2. 52000 0. 000 0. 00
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ESTI MATE RUN 06/ 14/ 2018
22:47:13

PREV QTY/
Y TH' S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0304

0635 202-00504

0640 202-01140

0645 202-04010

0650 403-09221

0655 411-10255

0660 518-03000

0665 601-06100

0670 602-00020

0675 606- 00900

CAT NO0400

0680 620-00002

F-17-JUJV

*Renpoval of Expansion Device

*Rermoval of CGuardrail Type 4

*Clean | nlet

Stone Matrix Asphalt (Fibers)(Asphalt)

Enul sified Asphalt (Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

*Concrete (Patching)

*Rei nforcing Steel (Epoxy Coated)

*Q@uardrail (Special)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
301. 000
LF
230. 00000
10. 000
LF
170. 00000
3. 000
EACH
180. 00000
360. 000
TON
97. 25000
161. 000
GAL
3. 00000
602. 000
LF
24. 00000
25. 000
cy
2, 400. 00000
1, 700. 000
LB
3. 00000
10. 000
LF
240. 00000
CAT 0304  CURRENT AMT $
1. 000
EACH

70, 000. 00000

0. 000
151. 000
151. 000

34, 730. 00
34, 730. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
12. 580
12. 580

30, 192. 00
30, 192. 00

0. 000
669. 000
669. 000

2,007.00
2,007. 00

0. 000
0. 000 0.00
0. 000 0.00

196, 619.68 $ 66,929.00 % 66, 929. 00

0.500
0. 100 7,000. 00

0. 600 42,000. 00
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PCN: 20885-BI D ESTI MATE RUN 06/ 14/ 2018
PRQIECT: NHPP0252- 447 ESTI MATE NO 0002 22:47:13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620-00012 Field Laboratory (C ass 2) 1. 000 0. 500
EACH 0.100 5, 000. 00
50, 000. 00000 0. 600 30, 000. 00
0690 620-00020 Sanitary Facility 1.000 0. 500
EACH 0. 000 0. 00
2,500. 00000 0. 500 1, 250. 00

CAT 0400 CURRENT AMT $ 122,500. 00 $ 12,000.00 $ 73, 250. 00

PROJECT TOTAL CURRENT AMI $11, 996, 132.27 $ 223,007.40% 446, 845.40



